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Phase 1a

Work is continuing on the southern section of works (Phase 1a) of the Northern Sewer Network Upgrades
project. 

We have: 
installed about 1050 metres of new sewer pipe
built 15 inspection chambers

We expect this phase to be finished in May 2027.

Works Areas 1, 2 and 3 are complete. Progress was slower in some locations because crews encountered
hard rock underground and had to work carefully around existing utility services, including a high-voltage
Jersey Electricity cable.
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Current progress

Work is now taking place in Works Area 4. The work has now
moved past the southern entrance to Van Mossel MotorMall,
meaning access to the business from the south via La Grande
Route de St Jean has been restored.

Our contractor continues to make good progress. The section of
harder rock encountered last week has now been cleared,
allowing the rate of progress to improve.

Traffic management

There have been no changes to the traffic management
arrangements during the last week. The recent changes on La Rue
des Cotils and La Fredee Lane remain in place. This means
motorists can:

Travel south on La Fredee Lane.
Travel west on La Rue des Cotils. 

Please refer to the one-way system arrangements for La Fredee
Lane and La Rue des Cotils. These measures are intended to
improve access for residents living between the two road closures. 
If you use these roads, please drive carefully and observe the
speed limits. ​

Access to local businesses continues to be maintained via signed
diversion routes.​

https://www.gov.je/SiteCollectionDocuments/Travel%20and%20transport/One-way%20system%20for%20La%20Fredee%20Lane%20and%20La%20Rue%20des%20Cotils.pdf
https://www.gov.je/SiteCollectionDocuments/Travel%20and%20transport/One-way%20system%20for%20La%20Fredee%20Lane%20and%20La%20Rue%20des%20Cotils.pdf
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Current progress

Work is currently taking place in Works Area 8. Progress has been
delayed because an existing Jersey Water pipe lies within the route
of the new sewer.

The temporary water main has now been installed and has
successfully passed all testing required to confirm it is safe for
drinking water supplies. 

To date, a total of 30 nearby properties have been transferred to
the temporary supply, and the remaining properties are expected to
be connected during this week.

We have received several enquiries about the water quality,
particularly during the recent heatwaves. At that time, the temporary
pipework was not yet in service, so there was no impact on the
normal drinking water supply. 

Now that the temporary pipework is in operation, it will be subject to
Jersey Water’s standard quality assurance procedures to ensure
supplies continue to meet the required standards. 

Construction of the new foul sewer is currently planned to restart on
21 September 2026. 

Phase 1b

Work is also progressing on Phase 1b of the Northern Sewer Network project.

We have: 

Installed approximately 480 metres of new sewer pipe.
Constructed 8 inspection chambers.

Works Areas 6 and 7 have been completed ahead of schedule.

We currently expect this phase to be completed in May 2027, representing an improvement on the
previously reported forecast of late June 2027.
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Traffic management

There have been no changes to the traffic management

arrangements during the last week. 

Some evening work will be required to connect the remaining

properties to the temporary water supply. This work is scheduled to

take place on:

16 September 2026

17 September 2026

Working hours will be from 6:30pm to 10:00pm. 

Resident access will be maintained throughout these works. Vehicle

access will remain available, although short delays of up to 10

minutes may occur while road plates are positioned to allow

vehicles to cross the trench safely. 

Please note that access for HGVs will not be possible during these

periods.

The road will remain closed to through traffic. Please follow the

signed diversion routes.

We appreciate that these restrictions are causing disruption and

would like to thank residents, businesses and road users for their

continued patience while this essential work is carried out.
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